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SMM 0671 Alamos Canyon Prop 50 250000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. No grant activity.   Property 
owner decided he would not sell the 
property for conservation until his adjacent 
project is fully constructed and mitigated.   
Some of the mitigation would be on the 
subject parcel.    Without a willing seller 
letter, the EEMP grant was not re-
submitted.   Staff expects to ask the 
Governing Board to request that the funds 
to re-granted to The Nature Conservancy’s 
Alamos Canyon acquisition on the opposite 
side of the 118 freeway.

No grant activity. Expect to re-submit December 
2008 EEMP grant to augment Conservancy 
funding.

NP 0703 Ballona Creek Overland Prop 50 60000 Culver City

Project is ongoing. Stakeholder review of 
draft 100% construction documents 
continues to be delayed due to staff 
changes at Los Angeles County 
Department of Public Works and workload 
demand at Culver city Unified School 
district. Los Angeles County Public Library 
has completed their review and comments. 
All comments expected by January 2009. 
The City continues to explore funding 
opportunities to construct the project.

Project is ongoing. Stake holder review of draft 
100% construction documents was delayed due 
to staff changes at Los Angeles County 
Department of Public Works and workload 
demand at Culver City Unified School District. 
Los Angeles County Public Library has 
completed their review and comments. The City 
continues to explore funding opportunities to 
construct the project. 

SMM 05057 Bell Creek-River Park 
Improvements Prop 50 50000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. No additional work was 
performed.

No matching funds have been found for the 
project. In the end of the quarter, MRCA staff 
cleared the site of weeds and debris. Staff 
designed a low cost irrigation system and verified 
that the developer supplied water meter is 
operable. Staff expects to plant over 45 trees in 
the fourth quarter and make gate and pathway 
improvements in the second quarter of 2009 after 
the rainy season.

SMM 757 Brushing Prop 84 2150000 MRCA

Project is ongoing. The removal of high 
levels of flammable vegetation found 

adjacent to buildings, roadways and other 
features are still ongoing, we are still 
utilizing equipment, hand crews and 

resource modification techniques. These 
efforts will help reduce damage to 
structures and preclude damaging 

watershed erosion by preventing wildfires in 
the first place. As of 12/17/2008 funding for 

this grant was cut.

Project is ongoing. The removal of high levels of 
flammable vegetation found adjacent to 

buildings, roadways and other features are still 
ongoing, we are still utilizing equipment, hand 
crews and resource modification techniques. 

These efforts will help reduce damage to 
structures and preclude damaging watershed 

erosion by preventing wildfires in the first place.

SMM 0662

Charles and Lotte 
Melhorn Overlook, Phase 
II, Mulholland Scenic 
Parkway

Prop 40 17000 MRCA
Project suspended, per SMMC memo dated 
12/19/08. No activity occurred during the 
reporting period (4 th quarter 2008). 

Project ongoing. Minimal work was done on the 
grant this period. Staff continued to coordinate 
proposed improvements with other Mulholland 
Scenic Corridor projects. 

Project ID 
Number



SMM 0765 Coastal Slope Trail 
Acquisition Prop 50 1500000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. No activity occurred during the 
reporting period (4 th quarter 2008). 

No activity.  Staff is waiting to apply the 
approximately $500,000 remaining in the grant to 
a transaction(s) to take the Coastal Slope Trail 
east of Ramirez Canyon Park to Escondido 
Canyon.   Project Planning and Design for this 
effort is being charged to the MRCA’s Malibu 
PWP grant or Proposition 84 Coastal 
Watersheds of the Santa Monica Bay grant from 
the Santa Monica Mountains Conservancy.  
Reviews of the new appraisals are in progress. 
 Staff expects to enter into at least one purchase 
and sale agreement in the last quarter or 2008, 
which would exhaust this grant.

SMM 0776
Coastal Slope Trail 
Acquisition/Malibu PWP Prop 84  $ 1,500,000.00 MRCA

Project suspended, per Santa Monica
Mountains Conservancy (SMMC) memo
dated 12/19/08.The subject grant has been
used to develop the Malibu Parks Public
Access Enhancement Plan/Public Works
Plan (PWP) for submission to the California
Coastal Commission. The PWP
encompasses specific parklands including
Ramirez Canyon Park, Escondido Canyon
Park, Corral Canyon Park, and the Latigo
Canyon Road property acquired by
Mountains Recreation and Conservation
Authority (MRCA), as well as trail
connections in between. This grant is also
being used to prepare the City of Malibu
Local Coastal Program Amendment
(LCPA), which was submitted by MRCA and
SMMC to the Coastal Commission on April
15, 2008. (The LCPA covers only land
within the City of Malibu, while the PWP
covers land within the City of Malibu and
land in unincorporated Los Angeles
County.)

Project is ongoing. The subject grant has been
used to develop the Malibu Parks Public Access
Enhancement Plan/Public Works Plan (PWP) for
submission to the Coastal Commission. The
PWP encompasses specific parklands including
Ramirez Canyon Park, Escondido Canyon Park,
Corral Canyon Park, and the Latigo Canyon
Road property recently acquired by MRCA, as
well as trail connections in between.  

SMM 868 Confluence Park Prop 12, EEM 
and TEA 4730000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. The construction contractor, 
Zusser Construction., was notified to 
suspend work. Zusser will secure the site 
and vacate. Prior to suspension, the 
construction contractor continued work, 
including grading and earthwork, utilities, 
paving, construction of the vault, and 
piping.  

MRCA continues to oversee the construction 
contractor and perform general project 
management activities. The contractor estimates 
the project at approximately 40% complete. 
During the reporting period (3rd quarter 2008), 
Zusser Construction crews started working. All 
demolition and clearance have been completed. 
Grading work is 90% complete and 95% of 
concrete work; walls and floors were poured for 
equipment vault, preliminary plumbing and 
electrical work have been completed. Water 
feature equipment was ordered and delivery is 
scheduled for October 15, 2008.

SMM 0798 Corral Canyon 
Acquisition Prop 84 4015000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Phase 3 of the project closed 
escrow in early December, APNs 4457-013-
013, 015, 029, 038, 039, 040, 060 and a 
portion of 061. Phase 1 of the project 
closed escrow on 12/28/07, 7 parcels 
comprising 320 acres. Phase 2 of the 
project was funded by other sources and 
closed on 4/10/08.

Project on-going, currently working on the Phase 
3 acquisition. Phase 1 of the project closed 
escrow on 12/28/07, 7 parcels comprising 320 
acres. Phase 2 of the project was funded by 
other sources and closed on 4/10/08.

SMM 0734 DMCA Prop 12 50000 DMCA

Project is not yet active. This Proposition 12 
grant was authorized at the June 5, 2007 
SMMC Board meeting. The DMCA 
authorized accepting the grant from SMMC.

Project is not yet active. This Proposition 12 
grant was authorized at the June 5, 2007 SMMC 
Board meeting. The DMCA authorized accepting 
the grant from SMMC.



SMM 605 Franklin Canyon Park Prop 40 200000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, MRCA 
Construction crews built a bridge and trail 
connecting the parking lot to the main 
(completed November 22nd, 2008) 
crossing.  The new trail offers protection to 
pedestrians and winds through a picnic 
area ideal for small group gatherings.  A 
contractor was hired to install an awning 
over the main entrances of the Sooky 
Goldman Auditorium.  While adding a nice 
decorative detail to the courtyard, the 
awning’s main purpose is to protect the 
auditorium doors from rain intrusion.  

Project ongoing.  MRCA staff purchased new 
benches and trash receptacles for the courtyard 
outside of the auditorium to add seating and 
improve the overall aesthetics.   The auditorium 
sign was replaced and relocated to make room 
for a new awning that has been ordered to 
decrease the risk of water intrusion through the 
auditorium doors. Staff is currently grading and 
laying a gravel base for a pathway that will 
connect the parking lot to the other trails.   The 
trail protects pedestrians by taking them off of a 
narrow passage of roadway.  Picnic areas will be 
placed adjacent to the trail.  The rock sculpture at 
the entrance was demolished, as it posed a 
safety hazard to park visitors. Staff is preparing a 
work plan for the amphitheater area. 

SMM 0756 Fuel Hazard Reduction Prop 84 500000 MRCA

Fire Engine #168 has been sent to the 
manufacturer for the installation of the 
Compressed Air Foam (CAF) systems 
under the terms of the original purchase 
agreement now that the fire danger has 
diminished. This engine was used during 
the fall Southern California wildfires. The 
use of the existing foam unit created key 
foam lines which minimized fire spread and 
the use of more destructive mechanical fire 
suppression tactics. We are currently 
evaluating various vendors to provide a 
CAF Water Tender

The installation of the Compressed Air Foam 
(C.A.F.) system has not yet been completed due 
to scheduling conflicts with the vendor. The 
purchasing process of the water Tender 
continues, the water tender that meets the 
specific specifications has yet to be 
located/identified.

NP 0346 1 Glendale/Deukmejian 
Park Restoration Grant Prop 40 1000000 Glendale

Project is ongoing with planning and 
design, architectural plans and construction 
documents.

NP 0814
Green Solution Project, 
Phase II Prop 84  $    236,000.00 

Community 
Conservancy 
International

Project is ongoing with the refinement of 
phase I analyses, a report on project design 
to safeguard public health and safety and a 

geospatial analysis of additional dataset 
and development of ranking matrices

SMM 0660

Hansen Dam 
Recreational Area 
Parking Lot & Wetlands 
Restoration

Prop 50 50000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, MRCA staff 
continued to work with the US Army Corps 
of Engineers and City of Los Angeles 
Recreation and Parks Department on the 
TOS (Task Oriented Submittal) process. 

Project is ongoing. MRCA staff are working with 
City of Los Angeles Proposition O staff, US Army 
Corp of Engineers and the City of Los Angeles 
Recreation and Parks Department on this project. 
MRCA staff has requested the amendment of the 
2006 FTIP listing for the project, which is 
necessary to access the federal funds for the 
MRCA design portion of the project. This revised 
listing will be published in November. MRCA staff 
has made changes to the MOU agreement 
between the MRCA and the City of Los Angeles. 
These changes were incorporated into the MOU, 
which will be approved at the City of Los Angeles 
Recreation and Parks Dept. board meeting this 
month.

SMM 0482 2 Interpretation Prop 40 1392613 MRCA

Interpretive visitor contact regarding land, 
air, water resources at Ed Davis Park in 
Towsley Canyon. Project suspended, per 
SMMC memo dated 12/19/08.

There is no activity to report for this quarter.



SMM 0753 Interpretation Prop 84 875000 MRCA

The programs and production of materials 
directly related to the watershed's rich 
natural, cultural, and historic resources of 
parks owned or managed by the Santa 
Monica Mountains Conservancy and 
Mountains Recreation and Conservation 
Authority are ongoing. Such ongoing 
programs and materials include: signage 
and materials, naturalist led programs, 
special seminars and events throughout the 
Santa Monica Bay Watershed and Los 
Angeles River Watershed. A total of 50 
programs throughout the two watersheds 
served at least 997 participants during the 
final quarter of 2008. Staff meeting with 
administrators of Ed Roybal Learning 
Center (Vista Hermosa HS) to coordinate 
Interpretive Leadership Program. Project 
suspended, per SMMC memo dated 
12/19/2008.

The programs and production of materials 
directly related to the watershed's rich natural, 
cultural and historic resources of parks owned or 
managed by the Santa Monica Mountains 
Conservancy and the Mountains Recreation and 
Conservation Authority are ongoing. Such 
ongoing programs and materials include: signage 
and materials, naturalist led programs, special 
seminars and events throughout the Santa 
Monica Bay Watershed and Los Angeles River 
Watershed.  A total of 81 programs throughout 
the two watersheds served at least 3316 
participants

SMM 0633 1 Interpretation (Ballona 
Wetlands) Prop 50 316000 MRCA

Staff visited project site to evaluate 
wayfinding and interpretive signage 
possibilities. Awaiting invoice for work 
completed by Ballona Institute. Project 
suspended, per SMMC memo dated 
12/19/2008.

Waiting for signed contract from Ballona Institute 
to be returned for additional status reporting

SMM 05082 Joel McCrea Ranch Prop 40  $    750,000.00 Conejo

Project is on-going. The first phase of 
construction at McCrea Ranch involves 

providing infrastructure for public access, 
the repair/replacement of existing fence, 

the building of new fence, and construction 
of a replica cattle chute. Next, attention will 

focus on design and construction of a 
Visitors' Center. The initial plan was to 

rehabilitate the Foreman's House for this 
purpose however due to code compliance 

issues we will build a separate Center 
building and retain the foreman's House as 
a museum exhibit. Design work is underway 
to locate the Visitors' Center adjacent to the 
Foreman's House near the road entrance to 

the Main Ranch House. 

SMM 0729 King Gillette Development Prop 50 300000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, a small 
amount of staff time was used to prepare a 
bid package to repair roof sections on three 
structures. 

Project is ongoing. Staff did no significant work 
on this project during this quarter.

SMM 0730
King Gillette 
Interpretation 
Improvements

Prop 40 150000 MRCA
Project suspended, per SMMC memo dated 
12/19/08.No activity occurred during the 
reporting period (4th quarter 2008).

Project Is ongoing. Minimal work was done on 
this grant during this period. Some additional 
storage cabinets were purchased for materials 
used in the interpretive programs.



NP 05091 Lindero Creek Open 
Space Prop 50 250000 Agoura Hills

Project is Complete. During the 2008 
calendar, after the approval of the 
extension of the purchase and sale 
agreement, the city proceeded into escrow 
for purchase of the property. In October, 
the City and District concluded escrow with 
the City advancing the funding from its 
General Fund to conclude and complete 
the transaction. On November 21, 2008 the 
City conducted a dedication ceremony with 
various dignitaries including representative 
from the SMMC. Final billing is pending.

NP 0790
Los Angeles River 
Feasibility Study Prop 84  $      20,000.00 

Community 
Conservancy 
International

Project is ongoing with research and 
development of the preliminary conceptual 

design and the preparation of the final 
conceptual design.

SMM 0745 Mentryville Improvements Prop 40 500000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, MRCA 
Construction crews made several upgrades 
to the caretaker’s house including the 
installation of 2 air conditioning units, the 
repair of the roof, and the addition of 
fencing around the outside of the structure.   
MRCA project managers conducted 
meetings with an engineering firm to design 
a solution to the slope failure issue behind 
the big house.  A geotechnical engineering 
firm conducted soil tests and site 
explorations.  A topographic survey was 
completed.  Preliminary drawings propose a 
re-grade of the existing slop and redirection 
of the drainage flows around the slope.  
This solution is equally as effective as a 
retaining wall, and it offers a more natural 
aesthetic.

Project is ongoing. MRCA has release a Request 
for Proposal for analysis and engineering to 
correct the sediment flow problems behind the 
Superintendent’s house.  Seven bids were 
received and are being reviewed.  The bid will be 
awarded by October 15.

SMM 853 Minor Capital Outlay Prop 84 400000 MRCA
Project suspended per SMMC memo dated 

12/19/08

SMM 0606 Minor Capital Outlay and 
Resource Protection Prop 40 468800 MRCA

Project is ongoing. Major Maintenance, 
repairs and installation of protective 
structures (gates, fencing, rock barriers) to 
restore and protect natural land and water 
resources and related park facilities and to 
improve safety and enhance useful life of 
park facilities; work to include, but not 
limited to roadways, parking areas, signs 
and displays, restrooms, fencing, gates, 
buildings and water systems and irrigation. 
As of 12/17/2008 all funding was frozen on 
this project

Project is ongoing. Major maintenance and 
repairs were done to restore and protect natural 
land and water resources, to enhance useful life 
of park facilities, work to include but not limited to 
roadways, parking areas, signs and displays, 
restrooms, fencing, gates, buildings and water 
systems and irrigation systems.

SMM 0475 Minor Capital Outlay 
Improvements Prop 12 191675 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Park Enhancement and 
Restoration Equipment: Grant was used to 
purchase an electric cart for use by staff to 
transport equipment and materials, and 
purchase a chainsaw. Mentryville Water 
System Improvements: No activity during 
the reporting period (4th quarter 2008). 
Wilacre Park Trailhead Improvements: 
Project complete.

Project is ongoing. Park Enhancement and 
Restoration Equipment: No activity this quarter. 
Mentryville Water System Improvements: No 
activity this quarter. Wilacre Park Trailhead 
Improvements: This project is completed.



SMM 0747 Non-native Vegetation 
Removal Prop 50 75000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, a contractor, 
Sky’s the Limit Tree Care, was retained to 
remove pine trees at Temescal.

Project is ongoing. MRCA staff continued to 
perform select removal of eucalyptus, pine and 
other non-native trees at Temescal Gateway 
Park and Ramirez Canyon Park. Trees removed 
were those adjacent to the creek, in close 
proximity to structures and exhibiting signs of 
disease

SMM 0741

Pacoima Wash Greenway 
- 1st Street (Devils 
Canyon Acquisition-Santa 
Susana)

Prop 40 335000 MRCA

Project suspended, per SMMC memo dated 
12/19/08.   Prior to suspension, the MRCA 
was in the process of contracting with the 
City of San Fernando to perform the project 
planning and design. 

Project is on going.   On May 12, 2008 the SMMC 
Board authorized a change in scope of work to 
use the subject funds for project planning and 
design of the Pacoima Wash Greenway-First 
Street Park.  The MRCA is currently in the 
process of contracting with the City of San 
Fernando to perform the project planning and 
design. 

SMM 05055 Pacoima Wash 
Improvements Prop 50 500000 MRCA

Grant complete. This Proposition 50 grant 
has been fully expended. A final invoice 
was submitted to SMMC in November 2008. 

Project is on going. The City of San Fernando 
and the County of Los Angeles have approved 
construction plans for the project. Permit has 
been issued.    Construction of the project is 
underway. Temporary construction fence has 
been installed. Water quality protection 
measures have been installed around the 
perimeter of site. Trash removal and site clearing 
has been completed. Change order was agreed 
to with contractor for the removal of additional 
refuse. Temporary Bromont Street storm water 
bypass pipe was installed.  Major grading has 
been completed. Infiltration basin and associated 
drainage pipe have been installed.  Detention 
basin liner is being installed. Additional six 
inches of sand were added under liner per 
manufacturer’s recommendation. Forms for 
concrete pour at Placitas and bridge footing are 
being built on-site. Landscape Architect and 
Fluvial Geomorphologist verified and approved of 
rough grading, detention basin drainpipe 
installation, and additional sand under liner. 
Conducted regular construction progress 
meetings with contractor and landscape 
architect Visited site weekly to verify compliance

SMM 0836 Pacoima Wash 
Improvements Prop 84 1200000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. The construction contractor, 
Environmental Construction Inc., was 
notified to suspend work. ECI will secure 
the site and vacate. Prior to suspension, 
the construction contractor continued work, 
including grading, BMPs, irrigation, and 
paving. MRCA staff investigated purchasing 
the plant material under contracts with 
individual nurseries.  MRCA contracted with 
a private consulting firm, TBI Associates, to 
provide construction management services 
and oversee the construction contractor. 
Staff and consultants produced options for 
fencing the perimeter of the park and 
design of the entry gates. 

Project is ongoing. The city of San Fernando and 
the County of Los Angeles have approved 
construction plans for the project. Permit has 
been issued. Construction of the project is 
underway. Temporary construction fence has 
been installed. Water quality protection 
measures have been completed. Change order 
was agreed to with contractor for the removal of 
additional refuse. Temporary Bromont Street 
storm water bypass pipe was installed. Detention 
basin liner is being installed. Additional six 
inches of sand were added under liner per 
manufacturer's recommendation. forms for 
concrete pour at Placitas and bridge footing are 
being built on-site. Landscape Architect and 
Fluvial Geomorphologist verified and approved of 
rough grading, detention basin drainpipe 
installation, and additional sad under liner. 
Conducted regular construction progress 
meetings with  contractor and landscape 
architect. Visited site weekly to verify compliance 
with air quality, cultural resources, and noise 
mitigation measures. Verified contractor's labor 
compliance. discussions with adjacent property 
owners to replace old fencing are on going. 
contacted Southern California Edison to remove



SMM 0607 1 Project Planning and 
Design Prop 40 550000 MRCA

Project ongoing. Since September 30, the
MRCA used the subject grant to further
numerous projects. The MRCA closed on:
1) five relevant tax-defaulted parcels, 2)
seven scenic, open space, or conservation
easements, 3) zero trail easements, and 4)
twenty-three fee simple parcel acquisitions. 

Project is ongoing. Since June 2008, the MRCA 
used the subject grant to further numerous 
projects. The MRCA closed on: 1)  zero tax-
defaulted parcels, 2) two scenic or conservation 
easements, 3) four trail easements, and 4) one 
fee simple 116-acre acquisition in Corral Canyon 
and one five-acre acquisition adjacent to 
Topanga State Park in the Tarzana portion of the 
Los Angeles River watershed. 

SMM 0754 Project Planning and 
Design Prop 84 250000 MRCA

Project ongoing. Since September 30, the
MRCA used the subject grant to further
numerous projects. The MRCA closed on:
1) five relevant tax-defaulted parcels, 2)
seven scenic, open space, or conservation
easements, 3) zero trail easements, and 4)
twenty-three fee simple parcel acquisitions. 

Project is ongoing. Since June 2008, the MRCA 
used the subject grant to further numerous 
projects. The MRCA closed on: 1)  zero tax-
defaulted parcels, 2) two scenic or conservation 
easements, 3) four trail easements, and 4) one 
fee simple 116-acre acquisition in Corral Canyon 
and one five-acre acquisition adjacent to 
Topanga State Park in the Tarzana portion of the 
Los Angeles River watershed. 

SMM-84

853

River Center Futsal Court 
& Cistern Prop 84 54000 MRCA

Project suspended, per SMMC memo dated
12/19/08. Prior to suspension, the MRCA
contracted with Players Turf USA to
execute the cistern installation. Players
Turf continued to work on completing the
installation of the cistern tank, pump, and
collection trough. The contractor concluded
and closed out the cistern installation
portion of the project on December 12,
2008. Some funding remains in this grant
and will be used (after suspension is lifted)
for native plantings and fabrication and
installation of the interpretive panel.

N/A

SMM 0478 2 Soka University  
Acquisition Prop 40 6000000 MRCA

Project suspended per SMMC memo dated 
12/19/08

SMM 0743 Soledad Canyon 
Acquisition Prop 12 124000 MRCA

Project is ongoing. Pre-acquisition work for 
numerous parcels in Soledad Canyon 
funded by other grant sources is ongoing. 
Staff has been working with the Riverside 
Land Conservancy to put together a 
package of parcels for the February WCB 
meeting. That meeting was cancelled 
because of State budget issues. At this 
point the MRCA has not expended any of 
the grant funds. Staff anticipates that the 
funding will be used as early in 2009 in its 
entirety as the State budget permits.

Project is ongoing. Pre-acquisition work for 
numerous parcels in Soledad canyon funded by 
other grant sources is ongoing. Staff has been 
working with the Riverside Land Conservancy to 
put together a package of parcels for the 
February WCB meeting. At this point the MRCA 
has not expended any of the grant funds. Staff 
anticipates that the funding will be used in early 
2009 in its entirety.

NP 0674 Sookey Goldman Center Prop 50 50000 Children's 
Nature Institute

Project suspended per SMMC memo dated 
12/19/08

SMM 0742
Tax-defaulted parcels: 
Santa Clara River & San 
Gabriel Mountains

Prop 12 150000 MRCA

Pre-acquisition work for numerous tax 
defaulted parcels in Soledad Canyon 
funded by other grant sources is ongoing. 
At this point the MRCA has not expended 
any of the grant funds. Staff anticipates that 
the funding will be used in March or April 
2009 in its entirety if it is available from the 
State. The timing is based on when demand 
letters come from the Los Angeles County 
Treasurer and Tax Collector. At this point 
there are three potential Chapter 8 
Agreements that the funding might be used 
for depending on timing.

Pre-acquisition work for numerous tax defaulted 
parcels in Soledad Canyon funded by other grant 
sources is ongoing. At this point the MRCA has 
not expended any of the grant funds. Staff 
anticipates that the funding will be used in March 
or April 2009 in its entirety if it is available from 
the State. The timing is based on when demand 
letters come from the Los Angeles County 
Treasurer and Tax Collector. At this point there 
are three potential Chapter 8 Agreements that 
the funding might be used for depending on 
timing.



SMM 809
Tax-Defaulted Properties -
NE Los Angeles Hilltops Prop 50 99583 MRCA

Project suspended, per SMMC memo dated
12/19/08. The executed grant agreement
was received after the project suspension
memo so no work was performed.  N/A

SMM 0760 Temescal Gateway Park 
Preservation Prop 84 550000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, MRCA 
construction crews renovated the restrooms 
by the upper classrooms at Temescal 
Canyon Park.  Due to termite damage and 
dry rot, the crews had to demo the entire 
interior.  The original structure lacked an 
existing foundation, so a new foundation 
was poured.  Crews replaced all of the 
framing reconfiguring the layout to be ADA 
accessible.  The roof was updated to match 
the existing roof.  The sewer lines were 
removed and replaced all the way to the 
main sewer connection.  All electrical wiring 
was upgraded.   New windows, fixtures, and 
exterior lights were installed, and a new 
storage room was built on the side of the 
building, providing proper ventilation.      
MRCA Construction crews began 
restoration on cabins #1 & 2.  Interior demo 
has been completed.  Termite and dry rot 
damage was discovered due to a leak in 
the roof, so 80% of the framing had to be 
replaced.   All electrical wiring was 
upgraded, a new circuit breaker was added 
and new wall heaters were installed.  New 
emergency lights and smoke detectors 
were installed for safety All plumbing was

Project is ongoing. MRCA staff has completed 
the renovation of cabins 4 and 5, including the 
addition of ADA accessibility features. Staff will 
begin work on cabins 1 and 23. Staff beginning to 
the renovation of restrooms serving the upper 
classrooms. 

SMM-CF 881 Temescal Improvements
Conservancy 

Fund 326533 MRCA

Project is ongoing. A Notice was published
in the Palisadian Post for intent to initiate a
competitive bid process for a for a five year
lease of the existing pool facility. An
engineering consultant, Penfield & Smith,
performed analysis and engineering, and
developed specifications and
recommendations for safe abandonment of
the pool. Planning consultant Dudek &
Associates prepared documents for
application to the Coastal Commission for
an emergency permit for infill of the pool,
and continued working on the park
management plan. N/A

NP 0640 The Great Wall Prop 50 375000

Social and 
Public Art 
Resource 
Center

• Planning, preparation, implementation of 
restoration phase of Great Wall
• Finalizing design components on the 
bridge and interpretive stations.  Reviewing 
final list of contractors, working closely with 
why Architecture firm.  
• Hired Civil Engineer
• Held vital meetings with City regarding 
finalizing grant agreement and upcoming 
necessary approval processes
• Completed removal of the old bridge
• On going meetings with all engaged 
parties  



SMM 0673 Topanga Canyon small 
lot Prop 50 100000 MRCA

Project suspended, per SMMC memo dated
12/19/08. No activity. 

Staff just continued to monitor and push the 
County staff to complete the steps it has needed 
to do.   The main issue with the County delay has 
been staffing.  The County actually has hired an 
outside contractor to work on County 
transfers/sales of surplus land to the MRCA.  The 
completion date is purely a factor of how fast the 
County can move.

SMM 05033 Topanga Canyon Surplus 
Properties Prop 50 110000 MRCA

Project suspended, per SMMC memo dated
12/19/08. No activity. 

Staff just continued to monitor and push the 
County staff to complete the steps it has needed 
to do.   The main issue with the County delay has 
been staffing.  The County actually has hired an 
outside contractor to work on County 
transfers/sales of surplus land to the MRCA.  The 
completion date is purely a factor of how fast the 
County can move. 

SMM 0744 Towsley Improvements Prop 40 250000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, bids were 
solicited for replacement of the water line. 
The submitted bid exceeded the amount 
budgeted for this task, and staff were 
evaluating other options. Proposals were 
requested from engineers to create a 
topographic survey for the area surrounding 
the lodge.

Project is ongoing. Staff Advertized the Request 
for Bid to upgrade the water service to the park. 
Several bids were received. Staff is now 
reviewing the bids.

SMM 0641 Trails Restoration Prop 40 330000 MRCA

Project is ongoing. Major restoration and 
repair of trail system and trailheads due to 
damage caused by erosion, slope 
instability, vegetation overgrowth, 
depreciative activity and high public use 
levels. Restoration efforts will include 
reestablishment of eroded trail surfaces, 
removal of vegetation overgrowth, 
stabilization of slopes, replacement of worn 
features (benches, drinking fountains) and 
installation of regulatory and information 
signage and displays. No work was 
completed this quarter

Project is ongoing. Major restoration and repair of 
trail system and trailheads due to damage 
caused by erosion, slope instability, vegetation 
overgrowth, depreciative activity and high public 
use levels. Restoration efforts will include 
reestablishment of eroded trail surfaces, removal 
of vegetation overgrowth, stabilization of slopes, 
replacement of worn features (benches, drinking 
fountains) and installation of regulatory and 
information signage and displays. No work was 
completed this quarter.

SMM 0692 Tujunga Wash 
Restoration Prop 84 300000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, MRCA staff 
continued to make adjustments to the 
stream contour and weir to ensure proper 
flow during rain events. A small amount of 
funding remains in this grant and will be 
used (after suspension is lifted) for final 
adjustments to the stream in response to 
winter storms. 

Project ongoing. MRCA staff made adjustments 
to the stream contour to correct erosion problems 
and to ensure flow throughout the stream. Gravel 
was added to the sides of the stream on the 
portion between Van Owen Blvd and Victory 
Blvd. Prior to gravel placement, invasive cattails 
were removed. In order to protect the plant 
materials that was installed during construction, 
the gravel was placed by hand along the edges 
of the channel. Additional grading was performed 
at the weir to ensure that water did not overflow 
the weir during a storm. Water was redirected to 
allow MRCA crews to remove built-up sediment 
and create a clear path for water to pass through 
the detention basin. Invasive vegetation, 
including Bermuda Grass, Cattails and exotic 
weed species, were removed from the 
streambed. Over 100 3’ to 5’boulders were added 
to aid in water flow. Invasive Bermuda grass was 
removed from the area surrounding the pipe 
terminus. This vegetation caused water 
stagnation and could possibly block water flow 
out of the pipe.

IA 003/06
Update of the Santa 
Monica Mountains 
Comprehensive Plan

Conservancy 
Fund 72241 UCLA Project is ongoing.



SMM 0463 1
Vista Hermosa Los 
Angeles River Watershed 
Restoration Project

Prop 50 3269700 MRCA

Grant complete. This Proposition 50 grant 
has been fully expended. The contractor 
completed the punch list items and a Notice 
of Completion was filed for the Los Angeles 
Engineering contract on December 1, 2008.  

The 10 acre park was opened to public on July 
19, 2008 to over 2,500 people. To replicate 5 
ecosystems of the Santa Monica Mountains, 825 
trees and 33,667 shrubs were planted on-site. All 
major improvements were completed by the park 
opening event. Staff is working on closing out all 
budget expenditures by the end of the year.

SMM 0752 Vista Hermosa Prop 84 Prop 84 508823 MRCA

Project suspended, per SMMC memo dated 
12/19/08. The contractor completed the 
punch list items and a Notice of Completion 
was filed for the Los Angeles Engineering 
contract on December 1, 2008.  Additional 
funds remain in this Proposition 84 grant 
and are planned for use in completing 
further capital improvements to the site 
(after suspension is lifted) and completing 
purchases authorized prior to the 
suspension date, including benches.  

The 10 acre park was opened to public on July 
19, 2008 to over 2500 people. All major 
improvements were completed by the park 
opening event. The contractor estimates To 
replicate 5 ecosystems of the Santa Monica 
Mountains 825 trees and 33,667 shrubs were 
planted on-site. to complete all the minor 
improvements and close out items by Friday, 
October 24th, 2008. The final punch list walk 
through has been scheduled for Monday, 
October 27, 2008. The final change order was 
approved my MRCA staff and awaiting final bill 
from the contractor by the end of the month. 
Notice of Completion will be submitted to the 
County of Los Angeles by the end of month. Staff 
is working on closing out all budget expenditures 
by the end of the year

SMM 0632

Wayside Improvements 
Angeles National 
Planning and 
Improvements

Prop 40 500000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Staff visited project site to 
evaluate feasibility of proposed 
improvements at various locations. 

Responsibility of the project has been assumed 
by the Planning Division. Timeline and budget 
plan will be submitted to complete the project by 
June 30, 2009

SMM 05054
West Mulholland 
Watershed 
Demonstration Project

12, 40, and 50 1600000 MRCA

Project suspended, per SMMC memo dated 
12/19/08. Prior to suspension, the project 
design was in the process of being revised 
for cost reduction. Grading and utility plans 
were revised by the MRCA’s consultants. 
The entrance to the park was redesigned to 
feature a gate structure with overhead sign. 
The overhead sign was manufactured and 
unveiled. Additional funds for the project 
were secured through a Proposition 84 
grant. 

Project is ongoing. MRCA staff completed plans 
for the park based upon recommendations from 
State Parks staff members. The project was put 
out to bid and the lowest bid was $1,000,000 
higher than anticipated. All bids were rejected 
and the project is being value engineered to meet 
budget.

SMM 05035 Westridge/Upper 
Mandeville Parking Lot Prop 40 150000 MRCA

This project is complete.  The grant was 
used to develop a trailhead at the top of 
Westridge terminus.  Project opened in July 
2005. An interpretive panel was installed in 
the summer of 2008.  Funds were not fully 
expended. The MRCA accrued a total of 
$109,174.29 in expenses, and received 
$101,285.02 in reimbursements from the 
Conservancy. $7,889.27 of expenses 
occurred within the grant period but MRCA 
did not invoice for this amount prior to the 
reversion date of June 30, 2008.  
$48,714.98 (BM) reverted to the 
Conservancy on June 30, 2008. 

This project is complete. The grant was used to 
develop a trailhead at the top of Westridge 
terminus. Project opened in July 2005. An 
interpretive panel was installed in the summer of 
2008.


